

Contract No. A-101
Amendment No. 1
Amendment No. 2

15 June 1955

MEMORANDUM FOR THE RECORD

SUBJECT: Concurrence in Contract with the Ramo-Wooldridge Corporation,
Los Angeles, California -- Project [REDACTED]

1. Contract No. A-101 replaced Letter Contract No. A-101 dated 12 January 1955 and initiated limited work on the electronic systems.

2. Amendment No. 1 to Contract No. A-101 initiated basic engineering studies on systems 2 and 3.

3. Amendment No. 2 to Contract No. A-101 makes provision for completion of system 1 and for the design and prototype production of systems 2 and 3.

4. Memorandum of 29 March 1955 from the Director of Central Intelligence to the Comptroller commits the sum of [REDACTED] for project [REDACTED]

5. Issuance of Amendment No. 2 under Contract No. A-101 will obligate a total of [REDACTED]

RICHARD M. BISSELL, JR.,
Special Assistant to the Director
for Planning and Coordination

CONCURRENCE:

General Counsel

Comptroller for Project

Funds Available

75
X
CLASSIFIED BY: TS S C
AUTH: HR 70-2
DATE: 13/11/81 REVIEWER: 010956

APL

SECRET

~~SECRET~~

SAPC-1159

25X1A

15 June 1955

MEMORANDUM FOR THE RECORD

SUBJECT: Contract No. A-101, The Ramo-Wooldridge Corporation,
Project

25X1A

1. The following cost estimates have been received from
the Contractor in connection with various phases of project

(a) System I:

CMCC Document No. 1132.1

CMCC Document No. 1132.2

Total

(b) System II:

CMCC Document No. 151.613

CMCC Document No. 1132.8

Total

(c) System III:

CMCC Document No. 151.614

CMCC Document No. 1132.6

Total

Grand Total

25X1A

2. The following contractual documents have been issued in
connection with the above requests:

76
CLASS. X
7011

~~SECRET~~

SAPC-1159

Copy 1 of 4

SECRET

(a) System I:

Basic Contract No. A-101

(b) System II:


Amendment No. 1
(Engineering Study)

(c) System III:

Amendment No. 1
(Engineering Study)

Total to date

25X1A



3. The following additional requests are in hand:

(a) System I: 25X1A

Add and certain
equipment

(b) System II:


Development program and two
prototypes

(c) System III:

Development program and one
prototype

Total new proposals in hand

25X1A



4. Summary:

Obligated by Contract No. A-101

Obligated by Amendment No. 1

Proposed Obligation Amendment No. 2

Total

25X1A



SECRET

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100090055-7

25X1A



5. Additional proposals are expected with reference to System IV, possibly late in June, 1955.

6. In FY-1956, proposals will be forthcoming for production of the required number of production units of Systems II, III and IV.

25X1A



Contracting Officer

25X1A

DCS/DCI:



Distribution:

- ✓ 6-Master File
- 1-Service File
- 1-Chrono
- 1-Reading